



# **SINGLE STOCK FUND**



**DRAFT 4 OCT 00**

***Supporting Soldiers...Sustaining***



# Single Stock Fund

**Purpose:** Obtain go-ahead for a SSF Milestones 1 & 2 Implementation Decision

## Discussion Topics:

- Background
- General Officer Work Group Key Issues
  - Automation
  - Credit
- Implementation Readiness Assessment
- Discussion
- Decision

*Supporting Soldiers...Sustaining*



# How We Got Here - A Historical Perspective -

Continuous  
CSA  
Involvement  
&  
Commitment

OSD  
Directed  
Action

Impending  
Financial  
Crisis

VCSA  
Decision Nov  
97

1989


1997-1998

- Defense Management Review Decision

- Financial Unpredictability  
- Potential AWCFF cash crisis


- Field Requests  
- Simpler, more predictable credit system  
- Interfaced logistics and financial systems

- Corporate Rqt  
- Integrated requirements



Assistant Secretary of the Army - Financial Management & Controller


ARMY WORKING CAPITAL FUND (AWCF)  
FY 98 CASH PROJECTIONS



Supporting Soldiers... Sustaining... Changing... ts



# Army initiative that tears down logistics and financial ownership barriers



- **A substitute for the Army's Resource Allocation Process**
- **The end state for the Logistics & Financial Information Technology Systems**

- **Unified Inventory via...**
  - Improved asset visibility
  - Improved requirements determination
- **Streamlined Operations**
  - Single point of sale
  - Single general ledger
- **Standardized Business Practices**
  - Standard credit procedures & policies
  - Defining what's in/out of the AWCF
- **Enhanced Warfighter Support**
  - Readiness oriented


## Access to critical stocks

**Leverage national provider**



# SSF Campaign Plan

## - A Phased Approach -



**Supporting Soldiers...Sustaining**



# Milestone 1&2 Key Activities

- A Continuous Process

**Continuous MACOM & Independent Evaluator Involvement**

**Defining, Measuring, Improving**

**FORSCOM, TRADOC, AMC Commanders Drove Demo Site Selection**

**Assess & Adjust to get it right!**

**Aug - Oct 00**

**The Demo**  
• Ft. Lewis  
• Ft. Sill  
• Redstone Arsenal  
**May - Jul 00**

**Defining, Measuring, Improving**

**Continuous MACOM & Independent Evaluator Involvement**

**LIA Modeling & Simulation**  
**Aug 98 -**

**Continuous Proponent Testing**

**Nov 99 - Jan 00**  
**Integrated End-to-End Systems Test**  
**Feb - Apr 00**

**Software Development/ Changes**

**Aug 98 - Feb 00**

**SSF Business Rules**

**Jun 98 - Jul 99**

**Supporting Soldiers...Sustaining**

**Changing**



# What the Demo Sites Achieved

Installation staffs worked through the issues to get it right for the rest of the Army

Demo Sites Operating Under SSF Supply, Maint Financial Procedures

AMC

FORSCOM

Identified System Problems

- Credit
- End-of-Day

Identified Procedural Issues

- Catalog synchronization
- Workloading procedures
- DODAAC/RIC
- Synchronization of financial systems

Validated Fixes

- Automation
- Procedural

Captured lessons learned

- Training Packages
- Systems & procedure enhancements

Smoother Army-Wide Implementation!

- ✓ \$48.3M of Inventory Capitalized
- ✓ 70 Thousand requisitions processed
- ✓ 3 General Ledgers closed

Anyone can open a Problem Report, but only the originator can close Problem Reports

Supporting Soldiers...Sustaining



# Additional Demo Benefits

- **Thorough scrub and cleanup of financial & logistics records prior to conversion**
- **Identified differences in OPLOC procedures**
- **Identified non-standardized procedures**
- **Documented SARSS disconnect & reconnect procedures**
- **Scrubbed the AWCF - removed non-SARSS/AMCISS**
- **Eliminated retail stock fund General Ledger management & reports**
- **Systems Enhancements**
  - ILAP new reports - Automated research tools
  - Streamlined SARSS - financial reconciliation process
  - SARSS - automated movement of unserviceables from turn-in to repair sites



**Field Requests**



**Previously a  
manual process**

**Supporting Soldiers...Sustaining**





# The Roadmap to the October 00 Implementation Decision

Review of:  
- Demo operations  
- Enablers to move forward

**Date**

**Event**

**Who's involved**

23-24 Aug 00 ✓ Implementation Readiness Review (COL/GS-15 Level) MACOMs, ARSTAF Secretariat, AAA

30 Aug 00 ✓ ★★ SSF General Officer Work Group MACOMs, ARSTAF Secretariat, AAA

5 Oct 00 SSF Executive Steering Committee ASA(FM&C)  
DA DCSLOG  
DCG, AMC


19 Oct 00 ★★★★★ SSF Board of Directors  
★ ★ ★ ★ ★  
Army  
Commander  
s  
Conference  
CSA/VCSA  
DA DCSLOG  
CG, AMC  
CG, EUSA  
CG, FORSCOM  
CG, TRADOC  
CG, USAREUR

**Supporting Soldiers**



# The Evaluation Process

## Three Views - 2 Major Questions



**Supporting Soldiers...Sustaining**



# Synopsis of the Aug 00 GOWG Critical Issues

## 30 Aug - CSA Decision

- Delay Implementation by 30 days - Resolve Issues
- Install fixes at Ft. Lewis
- Augment Ft. Lewis staff
- Provide financial safety net
- Decision forum - 19 Oct 00

- **Issue 1: Automation**

**Install & validate remaining software fixes to resolve documented problems**

- **Issue 2: Automation**

**Resolve open high priority Problem Reports**

- **Issue 3: Credit - Get it right!**

**A. Resolve outstanding transactions**

**B. Scrub the process to make sure it's sound**

**C. Improve timeliness**

**Independent  
Evaluator & PM  
key concern**

**Supporting Soldiers...Sustaining**



# Issue 1: Automation

## Install & Validate Remaining Software Fixes

- **Mitigation Plan:** Install changes at one site (Ft. Lewis), augment installation staff

- **Actions:**

- ✓ Software releases successfully installed 5 Sep 00
- ✓ Support personnel positioned at Ft. Lewis
- ✓ All associated High Priority Problem Reports on track to be validated

### **30 Aug - CSA Decision**

- Delay Implementation by 30 days - Resolve Issues
- ✓ Install fixes at Ft. Lewis
- ✓ Augment Ft. Lewis staff
- Provide financial safety net
- Decision forum - 19 Oct 00

- **Status:**

- Software functioning properly

**Supporting Soldiers...Sustaining**



# Issue 2: Automation

## Resolve Open High Priority Problem Reports

- **Mitigation Plan: Develop & execute Problem Report Validation Plan**

- **Actions: Open Problem Reports**

<u>Rating Category</u>	<u>30 Aug</u>	<u>2 Oct</u>	<u>18 Oct</u>
Critical	0	0	0
High	28	2	0
Moderate	36	26	18
Low	2	2	2
<b>Total</b>	<b>66</b>	<b>30</b>	<b>20</b>

Total  
Demo PRs  
= 217

**\* 4 Rating Categories**

- **Critical** - needed during Demo
- **High Priority** - need for Implementation
- **Moderate** - routine upgrade
- **Low** - minimal impact

- **Status:**

- ✓ All Critical & High Pri Demo PRs on track for resolution-- closed by originator
- ✓ Process in place to report & work post-Demo Action Items  
Moderate PRs will be reduced by 50%, reduced to zero by

**Jan 01**

**Supporting Soldiers...Sustaining**



## Issue 3A: Credit Resolve Outstanding Demo Credit

- **Mitigation Plan:** Position cross-functional Tiger Team to tackle unresolved Demo credit--result of systems problems
- **Actions:**
  - ✓ “Tiger Team” restored outstanding Ft. Lewis and Ft Sill Credit (\$5.5M)
  - ✓ Scrubbed each transaction
  - ✓ Coordinated with installation/MACOM personnel
- **Status:**

Manually reviewed every transaction

- No new issues identified

*Supporting Soldiers...Sustaining*



## Issue 3B: Credit

it's Scrub credit process to ensure functioning properly

- **Mitigation Plan: Validate Credit Flow**

- **Actions: Developed phased validation plan**

27 Aug -  
16 Sep 00

✓ **Phase 1:** Mapped and tracked the actual credit flow, customer to the National System for Ft. Lewis units

MACOM,  
AAA,  
DFAS,  
PMO  
Team

✓ **Phase 2:** Validate final CCSS Sy

2-5 Oct 00

– **Phase 3:** Take random files, track them through installation, wholesale, and DFAS systems

6-11 Oct 00


- **PM Assessment:**

– Phase 1 & 2 Accomplished

**Supporting Soldiers...Sustaining**



# The Credit Process



**Supporting Soldiers...Sustaining**





# Credit Validation Process

- **Step 1: Pull SSA turn-in files**
- **Step 2: Compare input and output transactions at every stage and location of the process**
- **Step 3: Measure processing time at each stage**
- **Status: 7 Sep 00 Ft. Lewis file pulled, validated through two thirds of the systems cycle**

**Goal: Ensure process is accurate**

**Goal: Ensure process is timely**

**- Results:**

- **100% match of files**
- **No unknown systems issues identified**
- **Processing time - 3.5 days**



**Disciplined Review Process**

- **Next Step: Repeat process with Oct files and follow through the complete systems cycle**

**Supporting Soldiers...Sustaining**



## Issue 3C: Credit Improve Timeliness

- **Mitigation Plan:**
  - **Coordinate with DFAS to synchronize and standardize processing times/cycle runs**
  - **Scrub SSF Demo process for potential improvements**
- **Actions:**
  - ✓ **Synchronized processing cycles**
  - ✓ **Integration of procedural “lessons learned”**
  - ✓ **Recurring workshops with OPLOCs to continue to refine the process**
- **Status:**
  - **DFAS plan developed**
  - **Implementation Army-wide FY 01**




# Systems & Procedural Fixes Improved Timeliness

**Systems problems**


LD-033  
**Issue 3**  
All except Aviation & Missile  
Aviation and Missile  
**Issue 4**  
SD-019 (M/W Fix)  
SD-019 (CCSS sequencing for XMLs)  
SD-020  
CD-022  
**Issue 5**  
CD-034  
**Issue 6**  
LD-054

**Credit-Related Problem Report Resolution**




**Problem Report Resolutions led to improved timeliness**

**Demo OPLOC Down time**



**OPLOC Downtime**

**All Demo Sites  
Average Days to Receive Credit**



**Scorecard**

**Supporting Soldiers...Sustaining**



# Credit Key Points

- **CCSS sequence problems to be resolved with 1 Oct 00 release**
- **When the financial systems are down, Credit Timeliness gets worse**
- **Timeliness improving with continued System Cleanup!**



# Synopsis of Aug 00 GOWG Critical Issues

## 30 Aug - CSA Decision

- ✓ Delay Implementation by 30 days - Resolve Issues
- ✓ Install fixes at Ft. Lewis
- ✓ Augment Ft. Lewis staff
- ✓ Provide financial safety net
- ✓ Decision forum - 19 Oct 00

## ✓ Issue 1: Automation

- Installed & validated remaining software fixes to resolve documented problems

## ✓ Issue 2: Automation

- Resolved open high priority Problem Reports

## ✓ Issue 3: Credit

- Resolved outstanding transactions
- Scrubbed the process to make sure it's sound
- Improved timeliness



# Revised SSF Implementation Schedule

	2000		2001				
	Nov		Dec	Jan	Feb		Mar
Hub CTASC	TRADOC Ft. Benning	FORSCOM Ft. Hood	FORSCOM Ft. Bragg	USAR 55th MMC	EUSA 19th TSC	USAREUR 3d COSCOM	USARPAC Pearl
Hub CTASC-Supported Installations	<b>Harbor</b> • Ft. Huachuca • Ft. Gordon • Ft. Leavenworth • Ft. L. Wood • Ft. Jackson • Ft. Lee • Ft. Knox • Ft. Detrick	• Ft. Hood • Ft. Carson • Ft. Riley	• Ft. Bragg • Ft. Stewart • Ft. Polk • Ft. Drum • Ft. Campbell	• Ft. Belvoir • Ft. Dix • Ft. Devens • Ft. Meade • Ft. Myer • Ft. A.P. Hill • DSSW • USMA	• Waegwon • Pusan • Cp Humphrey • Yongsan	• Kaiserslautern • Baumholder • Pirmasens • Wurzburg • Hanau • Boeblingen • Mannheim	• Ft. Wainwright • Ft. Richardson • Sagami Depot • Camp Kinser • Ft. Shafer • Schofield Bks • Ft. S. Houston
Other Tactical Installations and CTASCs	• Ft. Bliss (Ft. Hood CTASC)	• Ft. Irwin, Ft. McPherson (Ft. Lewis CTASC) • Ft. Benning, Ft. Eustis (Ft. Benning CTASC)	• Ft. Rucker (Ft. Benning CTASC) • Kansas ARNG COE (ARNG CTASC) - disconnect & reconnect	• Ft. McCoy (321st MMC CTASC)			
AMC Sites			• Ft. Monmouth • Detroit As'nl • Picatinny As'nl	• Aberdeen PG • Dugway PG • White Sands PG • Yuma PG			

May 00  
Ft. Sill  
Ft. Lewis  
Redstone Arsenal

AMC Installations do not tie into a CTASC

As of 31 Aug 00

Supporting Soldiers... Sustaining



# Summary

- **Final SSF Automation and Credit Issue being Resolved now**
- **SSF on track for 1 Nov 00 Implementation**

**Recommendation: Proceed to 4-Star BOD**



# Back-Up Charts





## Post-Demo Action Items

- **28 Initiated (10 already closed, 18 being scrubbed now - in work - No show-stoppers)**
- **Critical/hi pri's worked immediately (none to date)**
- **Routine items prioritized & passed to system proponents for resolution**



# Demo Problem Report Update

- Twice weekly agency/installation SSF Demo Conference Calls (18+ Organizations)


<u>Problem Reports Closed</u>	<u>Open</u>	<u>Total</u>
Ft. Lewis	18	81
Ft Sill	-	48
Redstone	01	14
Others	13	74
<b>Totals</b>	<b>32</b>	<b>217</b>

*Supporting Soldiers...Sustaining*



# Closed PRs in Relation to Total PRs

## SSF Problem Reports Activity Demonstration Weeks 1 - 23



	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23
Total Closed	16	27	34	41	45	53	58	68	81	83	96	107	128	134	139	143	147	153	164	183	185	189	191
Total PRs	34	63	86	89	96	117	163	170	177	180	193	209	217	217	217	217	217	217	217	217	217	217	217

**Supporting Soldiers...Sustaining**



# Demo Problem Report Process

**Problem Identified  
- Priority Assigned  
by Originator**

**National Operations Center  
problem officially logged,  
forward to applicable  
resolution agent**

**Fix Installed**

**Originator  
validates that fix  
resolves the issue**

## 4 Rating Categories

- **Critical** - needed during Demo
- **High Priority** - need for Implementation
- **Moderate** - routine upgrade
- **Low** - minimal impact

**Supporting Soldiers...Sustaining**



# IRR Results: Demo Goal Attainment

**AAA  
assessments I  
will be  
separately  
briefed**

	P M R e c	F O R S C O M	T R A D O C	U S A R E U R	U S A R P A C	M D W	E U S A	U S A R	U S A R N G	A M C	A S A - F M & C	D A L O - S M	D L A	D F A S	A A A	Issues	Get Well Plan
Single Point of Sale	G	G	A	A	A	G	A	G	G	G	G	A	G	A	A	Demo open High Priority Problem Reports involving financial issues	High Pri Problem Reports to be tested, validated & closed by 15 Sep 00
Single Credit Process	A	R	R	R	R	R	R	R	R	A	A	R	G	A	R	Open Demo PRs Timeliness System downtime	Process Team researching causes - Will update at 30 Aug 00 GOWG
Integrated Requirements	G	A	A	A	A	G	A	A	A	G	G	A	G	-	A	AAA reported that CCSS has incorrect RO values in some cases	CSC St. Louis is researching, will address at GOWG
Nat'l Maintenance Mgt.	A	R	R	R	R	A	A	A	A	A	A	A	-	-	A	Transition from minimal Demo procedures to complete MS 1&2 workload issues	AMC published detailed SOP on 22 Aug 00
Material Readiness	A	A	A	A	A	A	A	A	A	A	A	A	-	A	A	Some key metrics (zero balance, demand satisfaction) below tolerance	Continuing to assess Relooking adequacy of some measures
IRON/DON	G	A	G	A	G	G	G	G	G	G	A	A	-	-	G	Concern about effects at Milestone 3 (MS 3)	MS3 Process Action Team issue
Partial Issues	G	G	G	A	G	G	A	G	G	G	G	A	-	G	G	Concern about effects at MS 3	MS3 Process Action Team issue
Shared CTASC	G	A	G	G	G	G	G	G	G	G	G	G	-	-	G	Doctrinal concern about requirement for AMC to staff CTASC positions	TRADOC working the issue

DEMO GOAL ATTAINMENT

**Supporting Soldiers...Sustaining**



# Implementation Readiness Assessments

		P M R e c o m	F O R S C O M	T R A D O C	U S A R E U R	U S A R P A C	M D W	E U S A	U S A R	U S A R N G	A M C	A S A - F M & C	D A L O - S M	D L A	D F A S	Issues	Get Well Plan
MILESTONE 1&2 IMPLEMENTATION READINESS	Automation Readiness	A	R	R	R	R	R	R	R	R	A	A	A	-	A	<ul style="list-style-type: none"><li>Large number of open Demo PRs</li><li>Potential for disruption of normal end of FY closeout actions</li></ul>	<ul style="list-style-type: none"><li>Aggressive effort to fix, test &amp; validate PRs</li><li>Teaming effort to assist installations</li></ul>
	Implementation Team Readiness	G	G	G	G	G	G	G	G	G	G	G	G	-	G	N/A	N/A
	Conversion Team Readiness	G	G	G	G	G	G	G	G	G	G	G	G	-	G	N/A	N/A
	Training Readiness	G	G	A	G	G	G	G	G	G	G	G	G	-	G	<ul style="list-style-type: none"><li>Concerns about finance/ISB-related training</li></ul>	<ul style="list-style-type: none"><li>SSF PMO action to coordinate with DFAS</li></ul>
	Non-SARSS/non-AMCISS NAMI System Exclusion	G	G	G	G	G	G	A	A	G	G	G	G	G	G	<ul style="list-style-type: none"><li>EUSA addressed unique IFS/STANFINS issue</li><li>USAR concerned about IFS buyout UFR</li></ul>	<ul style="list-style-type: none"><li>SSF PMO action to coordinate with EUSA and USAR</li></ul>
	MACOM Concern: Resource Environment Readiness		A	R	A	A	A	R	A	A	A	A	A	A	-	-	<ul style="list-style-type: none"><li>Multiple issues include sustaining buying power, loss of Commander's flexibility, stabilizing of prices and credit, \$250 interfund bills, impacts on installation workloading</li></ul>

Supporting Soldiers...Sustaining



# Rating Process

**Risks Embedded  
Into These  
Ratings**

## Definitions

**Green**

No significant issues exist that would delay a 1 Oct 00 start to implementation.

**Amber**

Significant issues exist, but impacts considered manageable and should not delay a 1 Oct 00 start to implementation.

**Red**

Implementation showstoppers exist that will prevent a 1 Oct 00 start to implementation.

**IRR  
“Voters”**

- FORSCOM
- TRADOC
- USAREUR
- USARPAC
- EUSA
- AMC
- USAR
- ARNG
- MDW
- ASA(FM&C)
- DALO-SM
- DLA
- DFAS

*Supporting Soldiers...Sustaining*



# Key Assessment Questions

1. Did the SSF procedures and system changes achieve the Demo goal?

**Measured by:**

- **Demo Exit Criteria**
- **SSF GOWG Special Interest Areas**

2. Are we ready to implement SSF Milestone 1 & 2 Army-wide on 1 Oct 00

**Determined by:**

- **Identifying Significant Issues**
- **Determining Appropriate Solution**
- **Assessing risk**

*Supporting Soldiers...Sustaining*  
*Changing*





# AWCF-SMA Metrics

Includes all  
MACOM  
inputs

**Performance**

**Benefits**

Control  
mechanisms

- AMC RA
- AWCF Metrics
- AARG
- AARG

## Senior Leadership Scorecard

### FY00 - FY01 (Short Term)

- AWCF Financial Indicators
- Readiness Indicators
- Dollar Value of RO
- Dollar Value of Inventory

### FY02 - Continuous (Long Term)


- Monitor AWCF Performance
- Procurement Office

Majority of  
benefits will be  
realized when SSF  
processes develop  
& mature...

**Supporting Soldiers...Sustaining**



# CBA Benefits Projections



**Supporting Soldiers...Sustaining**






# Credit Timeliness Slides



# Credit Timeliness- All Demo Sites

## Credit-Related Problem Report Resolution




Problem Report Resolution led to improved timeliness

## Demo OPLOC Downtime



## All Demo Sites Average % to Problem Credit




Supporting Soldiers... Sustaining





# Credit Timeliness-Ft. Lewis (DOL)

## Credit Related Problem Report Resolution




Problem Report Resolutions led to improved timeliness

## Demo OPLOC Downtime





## Ft. Lewis (DOL) Average System Downtime



Supporting Soldiers... Sustaining



# Credit Timeliness-Ft. Sill (DOL)




Supporting Soldiers... Sustaining





# Credit Timeliness-Ft. Sill (III Corps)

Credit-Related Problem Report Resolution




Problem Report Resolutions led to improved timeliness

Demo OPLOC Downtime



GI EDCS/MML (Core) Access Data to Demo Credit



Supporting Soldiers...Sustaining



# Ft. Lewis (DOL) Credit Timeliness

## Ft. Lewis Days to Receive Credit

(As of 2 Oct 00)

Count of Days to Receive Credit						
	1-7 Days	8-15 Days	16-30 Days	> 30 Days	Not Rcvd	Grand Total
P re- Demo	2		16	312	5	335
M ay	17	131	305	1 433	10	1 896
J une	215	455	169	432	8	1 279
J uly	650	153	84	239	11	1 137
A ugus t	402	404	232	90	27	1 155
S eptem ber	306	93	9		14	422
G rand Total	1 592	1 236	815	2 506	75	6 224

**Supporting Soldiers...Sustaining**



# Ft. Sill (DOL) Credit Timeliness

## Ft. Sill TRADOC Days to Receive Credit

(As of 2 Oct 00)

Count of Days		1-7 Days	8-15 Days	16-30 Days	> 30 Days	Not R c v d	Grand Total
						Not R c v d	
May		1	22	52	88	1	1 64
June		68	18	1 24	1 45		3 55
July		1 08	51	2	72	1	2 34
August		42	1 57	53	25		2 77
September		6	86	4			96
Grand Total		2 25	3 34	2 35	3 30	2	1 1 26

**Supporting Soldiers...Sustaining**



# Ft. Sill (III Corps) Credit Timeliness

## Ft Sill - FORSCOM (III Corps) Credit Timeliness Summary

(as of 2 Oct)

Count of Days						
	1-7 Days	8-15 Days	16-30 Days	> 30 Days	Not R cvd	Grand Total
May			3	432		435
June	6	84	83	487		660
July	8	172	128	251	4	563
August	15	328	292	213	5	853
September	19	221	17		1	258
Grand Total	48	805	523	1383	10	2769

**Supporting Soldiers...Sustaining**



# Average Credit Timeliness

## Average Demo Credit Timeliness

(as of 3 Oct 00)

	Ft. Lewis Average	Ft. Sill TRADOC (DO L) Average	Ft. Sill FORSCOM (III Corps) Average	Overall Average
Pre Demo	103			103
Week 1 (1-7 May)	74	95	96	88
Week 2 (8-14 May)	62	61	79	68
Week 3 (15-21 May)	38	43	91	57
Week 4 (22-28 May 00)	41	33	80	51
Week 5 (29 May - 4 Jun)	39	56	67	54
Week 6 (5-11 Jun)	32	48	52	44
Week 7 (12-18 Jun)	13	21	50	28
Week 8 (19-25 Jun)	39	23	36	33
Week 9 (26 Jun - 2 Jul)	26	70	51	49
Week 10 (3-9 Jul)	16	54	43	38
Week 11 (10-16 Jul)	27	22	39	29
Week 12 (17-23 Jul)	15	16	43	25
Week 13 (24-30 Jul)	17	21	28	22
Week 14 (31 Jul)	14	44	29	29
Post Week 1 (1-6 Aug)	14	27	32	24
Post Week 2 (7-13 Aug)	12	17	24	18
Post Week 3 (14-20 Aug)	8	9	14	10
Post Week 4 (21-27 Aug)	17	15	25	19
Post Week 5 (28 Aug - 3 Sep)	15	13	18	15
Post Week 6 (4-10 Sep)	7	10	11	9

**Supporting Soldiers...Sustaining**



# Demo Site Timeliness Differences

	<b>Ft. Lewis Difference</b>	<b>Ft Sill TRADOC (DOL) Difference</b>	<b>Ft Sill FORSCOM (III Corps) Difference</b>
<b>Week 1 (1-7 May)</b>	-14	7	8
<b>Week 2 (8-14 May)</b>	-6	-6	12
<b>Week 3 (15-21 May)</b>	-19	-14	33
<b>Week 4 (22-28 May 00)</b>	-11	-18	29
<b>Week 5 (29 May - 4 Jun)</b>	-15	2	13
<b>Week 6 (5-11 Jun)</b>	-12	4	8
<b>Week 7 (12-18 Jun)</b>	-15	-7	22
<b>Week 8 (19-25 Jun)</b>	6	-9	3
<b>Week 9 (26 Jun - 2 Jul)</b>	-23	21	2
<b>Week 10 (3-9 Jul)</b>	-21	16	5
<b>Week 11 (10-16 Jul)</b>	-2	-7	9
<b>Week 12 (17-23 Jul)</b>	-10	-8	18
<b>Week 13 (24-30 Jul)</b>	-5	-1	6
<b>Week 14 (31 Jul)</b>	-15	15	0
<b>Post Week 1 (1-6 Aug)</b>	-11	3	8
<b>Post Week 2 (7-13 Aug)</b>	-6	0	6
<b>Post Week 3 (14-20 Aug)</b>	-2	-1	3
<b>Post Week 4 (21-27 Aug)</b>	-2	-4	6
<b>Post Week 5 (28 Aug - 3 Sep)</b>	0	-2	3
<b>Post Week 6 (4-10 Sep)</b>	-9	-4	7
<b>Average Difference</b>	-10	-1	10

**Supporting Soldiers...Sustaining**